Deployment Approach and Timeline

FMMI
Transforming Financials at the People's Department

FY08 | FY09 | FY10 | FY11 | FY12

Global Design (Plan & Analyze and Global Design)

Deploy 1 (Design, Build, Test)

Deploy 2 (Design, Build, Test)

Agency Specific (Design, Build)

Deploy 3 (Test)

Deploy 1 Go-Live (Oct 2009)

Deploy 1.1 - BI Go-Live (Feb2010)

Deploy 2 Go-Live (Oct 2010)

Deploy 3 Go-Live (TBD)

Subsume FSDW

Deploy 1

DM / Staff Offices / OIG

- DA
- NAD
- OBPA
- OC
- OSEC
- ASCR
- OCE
- OCFO
- OCIO
- OES
- OGC
- HL
- OIG

Farm/Foreign Ag

- FAS

REE Agencies - Go-Live Tentatively Feb 2010

- ARS
- NIFA
- NASS
- ERS

Food Safety - Go-Live Tentatively Apr 2010

- FSIS

Deploy 2

Natural Resources & Environment

- FS
- NRCS

Marketing & Regulatory Programs

- AMS
- APHIS
- GIPSA

Program (Admin Acctg)

- FSA
- FNS
- RD

Farm/Foreign Ag

- RMA

Deploy 3

Program (Program Acctng)

- FSA/CCC
- FNS
- RD